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 Decommissioning Preparation Activities 
◦ System Draining/Lay-Up (50 Systems/15 In Progress/8 Complete) 

◦ Building Power and Services Removal - Ongoing 

 Security Plan Changes 
◦ Hardening of internal defensive positions 

◦ Bullet Resistant Enclosure (BRE) modifications 

◦ Security back-up power supply modifications 

◦ NRC/Nuclear Security Incident Response (NSIR) on-site review of Phase 1 
changes conducted June 16-17, 2015 (5 person team) 

 Emergency Plan Drill – June 10, 2015 
◦ Part of ongoing training and Emergency Response Organization (ERO) 

qualifications. 



 Vermont State Agency Interactions 
 

 

◦ Public Service Board (PSB) 

 A Status Conference was held before the PSB on April 29, 2015 to discuss Docket 
No. 8300 seeking a Certificate of Public Good (CPG)  authorizing the construction 
of a 2nd ISFSI pad and a new 200 kW diesel generator. 

 A Site Visit/Tour of VY and Public Hearing was conducted on June 4, 2015. The 
Public Hearing held at Vernon Elementary School included comments from six (6) 
members of the public. 

 Response to first set Discovery requests were submitted to the PSB on June 17, 
2015. 

 The second round of Discovery is scheduled in July of 2015. 
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 Federal Agency Interactions 
 

◦ Nuclear Regulatory Commission (NRC) 

 On June 17th, 2015, the NRC granted Entergy Vermont Yankee (ENVY) an 
exemption from the NRC’s regulations that would allow Vermont Yankee to use 
the decommissioning trust fund to pay for costs associated with operation of the 
spent fuel pool and dry fuel storage installation. 

 Similar exemptions have been approved for other decommissioning facilities including San 
Onofre Nuclear Generating Station, Kewaunee Power Station, Zion Nuclear Power Station and 
Crystal River Nuclear Power Plant.  

 On June 18th, 2015, Dan Dorman, NRC Regional Administrator (NRC Region 1) and 
Joe Nick, Deputy Director, R1conducted a site visit and were provided an overview 
of the Decommissioning Project. 

 The on-site NRC Resident Inspector will be transitioning to an inspection-based 
oversight of Vermont Yankee commencing June 26th, 2015.  
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 Tours for key stakeholders continue 

◦ Japan Engineers Federation (JEF) Site Visit – June 5, 2015 as part of "Study 
Mission on Nuclear Decommissioning in USA" 
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 SAFSTOR Matters – Monthly Cable TV Show 
◦ Episode 1 – Decommissioning Overview (April) 

◦ Episode 2 – Emergency Planning (May) 

◦ Episode 3 – Dry Fuel Storage (June) 
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Vermont Yankee Decommissioning website: 
 

www.vydecommissioning.com 
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http://www.vydecommissioning.com/

